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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Thomas Knox at (909) 383-6733 should you have any questions on the closures.

We give you the “facts,” so you can relax!

junction to the 14" st. Overcrossing
lane closures

8/5 to 8/6, 10 PM to 7 AM

Closure Date/Time Type of Work
SR60 eastbound from the Main St. 8/1to 8/5, 9 PMto 6 AM Bridge Work
Overcrossing to the 60/91/215 8/5to 8/6, 10 PM to 8 AM
Interchange — lane closures
SR60 westbound from the 60/91/215 8/1t0 8/5, 9 PMto 5 AM Bridge Work
Interchange to the Main St. Overcrossing 8/5to 8/6, 9 PM to 8 AM
— lane closures
SR91 eastbound from the 14" St. 8/1to 8/5, 10 PM to 6 AM Bridge Work
Overcrossing to the 60/91/215 8/51t0 8/6, 11 PM to 7 AM
Interchange— lane closures
SR91 westbound from the 1-215/SR60 8/1t0 8/5, 9 PMto 5 AM Bridge Work

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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Closure Date/Time Type of Work

[-215 northbound from the Spruce St.
Undercrossing to the 60/91/215
Interchange — full closure

8/1 to 8/6 various hours from 8 p.m.
to 6 a.m. and 11 p.m. to 7 a.m.

Place Falsework

[-215 southbound from the 60/91/215
Interchange to the Spruce St.
Undercrossing — lane closures

8/1to 8/5,9 PMto 5 AM
8/5to 8/6, 9 PM to 8 AM

Bridge Work

[-215 northbound from the Spruce St.
Undercrossing to the 60/91/215
Interchange — lane closure

8/1to 8/5,9 PMto 6 AM

Place Falsework

Overcrossing to the 60/91/215
Interchange — lane closures

I-215 southbound from the Columbia Ave.

8/1to 8/5,9 PMto 5 AM
8/5to 8/6, 9 PM to 8 AM

Bridge Work

1-215 northbound from the 60/91/215 to
the Columbia St. Overcrossing —
lane closure

8/1to 8/5,9 PMto 6 AM
8/5 to 8/6, 10 PM to 8 AM

Soundwall Construction

Undercrossing to the Box Springs
Overhead — lane closures

[-215 northbound from the Box Springs 7/30to 7/31, 11 PM to 8 PM AC Paving
Overhead to the University Ave. 8/51t0 8/6, 9 PMto 7 AM
Undercrossing — lane closures 8/6 to 8/7, 11 PM to 8 AM
C215VL, C215TL, C215WL
[-215 southbound from the University Ave. 8/1to 8/5, 8 PM to 6 AM AC Paving

ramps will be closed at the same time.

The following ramps and connectors are subject to full closures primarily in conjunction with work on the
adjacent main line. Closures —when they occur - will be within the dates and times below. No two consecutive

Closure

Date/Time

Type of Work

[-215 northbound on ramp at Box
Springs/Fair Isle — full closure

7/30to 7/31, 11 PM to 8 AM
8/6 to 8/7, 11 PM to 8 AM
8/5 to 8/6, 10 PM to 7 AM

AC Paving

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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full closure
C215XN

[-215 southbound off ramp at Box 7/31to 7/31,1 AM to 8 AM AC Paving
Springs/Fair Isle — full closure 8/1to 8/5, 8 PM to 6 AM
8/6 to 8/6, 1 AM to 7 AM
8/7 to 8/7, 1 AM to 8 AM

[-215 northbound off ramp at University 7/30to 7/31, 8 PM to 11 AM AC Paving
- full closure 8/5to 8/6, 8 PM to 9 AM
8/6to 8/7, 8 PM to 11 AM

[-215 northbound off ramp at Central 7/30to 7/31, 8 PM to 11 AM AC Paving

I-215 northbound connector to the
northbound [-215 — full closure,
C2150D, C215ND

8/1to 8/5,9 PMto 5 AM
8/5to 8/6, 11 PM to 7 AM

Place Falsework

[-215 southbound on ramp at Columbia
Ave. — full closure
C215RD, C215TD

8/1to 8/5,9 PMto 5 AM
8/5to 8/6, 9 PM to 8 AM

Bridge Work

[-215 northbound off ramp at Columbia
Ave. — full closure
C215VD, C215XD

8/1to 8/5,9 PMto 6 AM
8/5to 8/6, 9 PM to 8 AM

Bridge Work

[-215 northbound on ramp at El Cerrito
- full closure

7/30to 7/31, 8 PM to 11 AM
8/6 to 8/7, 8 PM to 11 AM
8/5to 8/6, 8 AM to 9 AM

AC Paving

[-215 northbound off ramp at El Cerrito
- full closure,

7/30to 7/31, 8 PM to 11 AM
8/6 to 8/7, 8 PM to 11 AM
8/5to 8/6, 8 PM to 9 AM

AC Paving

[-215 southbound on ramp at El Cerrito
- full closure

7/30to 7/31, 9 PM to 11 AM
8/6to 8/7, 9 PM to 11 AM

AC Paving

[-215 southbound off ramp at El Cerrito
- full closure,

7/30to 7/31, 9 PM to 11 AM
8/6to 8/7, 9 PM to 11 AM

AC Paving

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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[-215 northbound connector to the 8/1t0 8/5, 9 PMto 5 AM Bridge Work
westbound SR60 — full closure 8/5to 8/6, 11 PM to 7 AM
C215ID, C215KD
[-215 southbound connector to the 8/1t0 8/5, 9 PMto 5 AM Bridge Work
westbound SR60 — full closure 8/5to 8/6, 11 PM to 7 AM
C215BD, C215DD, C215GD
[-215 southbound off ramp at Central 7/30to 7/31, 9 PM to 11 AM AC Paving
full closure 8/6to 8/7, 9 PM to 11 AM
[-215 northbound off ramp at Central 7/30to 7/31, 8 PM to 11 AM AC Paving
full closure 8/5to 8/6, 8 PM to 9 AM
8/6to 8/7, 8 PM to 11 AM
[-215 northbound on ramp at Central 8/5 to 8/6, 8 PM to 9 AM AC Paving
full closure 8/6to 8/7, 8 PM to 11 AM
7/30to 7/31, 8 PM to 11 AM
[-215 southbound on ramp at Central 7/30to 7/31, 9 PM to 11 AM AC Paving
full closure 8/1to 8/6, 8 PM to 6 AM
8/6to 8/7, 9 PM to 11 AM
[-215 southbound off ramp at Martin 7/30to 7/31, 9 PM to 11 AM AC Paving
Luther King — full closure 8/6to 8/7, 9 PM to 11 AM
[-215 southbound on ramp at University 7/30to 7/31, 9 PM to 11 AM K-rail Work
- full closure 8/6to 8/7, 9 PM to 11 AM
SR60 eastbound on ramp at Main St. 8/1to 8/5, 9 PMto 6 AM Bridge Work
full closure 8/5 to 8/6, 10 PM to 8 AM
C60RC, C60CD
SR60 westbound connector to the 8/1t0 8/5, 9 PMto 5 AM Bridge Work
southbound 1-215, full closure 8/5to 8/6, 11 PM to 7 AM
C60NC, C60DC
SR91 eastbound on ramp at 8/1to 8/5, 10 PM to 6 AM AC Paving
Mission Inn — full closure 8/5to 8/6, 11 PM to 7 AM
C91NA, C91ZA

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov..

1-866-60-91-215, or visit the project Web site at
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SR91 westbound off ramp at 8/1to 8/5, 10 PM to 6 AM AC Paving
Mission Inn — full closure 8/5to 8/6, 11 PM to 7 AM
C91GB, C91LB
SR91 westbound to the eastbound 8/1t0 8/5, 9 PMto 5 AM Bridge Work
SR60/southbound 1-215 — full closure 8/5to 8/6, 11 PM to 7 AM
C91UC, C91HC
SR91 eastbound connector to the 8/1t0 8/5, 9 PMto 5 AM Bridge Work
southbound 1-215 — full closure 8/5to 8/6, 11 PM to 7 AM
C91CB, C91AC
[-215 northbound off ramp at Box 7/30 to 7/31, Midnight to 8 AM AC Paving
Springs/Fair Isle - full closure 7/31 to 8/1, Midnight to 8 AM
C215RM, C215NM, C215QM
SR91 westbound off ramp at Poplar St. | Permanent closure of this ramp! Place Falsework around columns to
— full closure 24 hours a day, support future flyover ramp
Began March 14
Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

? NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov..




